



**golden bay
construction, inc.**
general engineering contractors

**STOCKBRIDGE AVENUE VALLEY GUTTER REPLACEMENT PROJECT
TOWN OF ATHERTON PROJECT #56086
GBC JOB #4042-18**

BASELINE SCHEDULE

Activity	Location	June 2018														July 2018																	
		Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri						
		18	19	20	21	22	23	24	25	26	27	28	29	30	01	02	03	04	05	06	07	08	09	10	11	12	13	14	15	16	17	18	19
Demolition & Install Valley Gutter	Serrano																																
Demolition & Asphalt Paving & Ditches	Serrano																																
Demolition & Install Valley Gutter	Patricia																																
Demolition & Asphalt Paving & Ditches	Patricia																																
Demolition & Install Valley Gutter	Ralston																																
Demolition & Asphalt Paving & Ditches	Ralston																																
Demolition & Install Valley Gutter	Carolina																																
Demolition & Asphalt Paving & Ditches	Carolina																																
Demolition & Install Valley Gutter	Austin North																																
Demolition & Asphalt Paving & Ditches	Austin North																																
Demolition & Install Valley Gutter	Shearer																																
Demolition & Asphalt Paving & Ditches	Shearer																																
Demolition & Install Valley Gutter	Austin South																																
Demolition & Asphalt Paving & Ditches	Austin South																																
Demolition & Install Valley Gutter	Nora																																
Demolition & Asphalt Paving & Ditches	Nora																																
Saw Cut	Site-Wide																																
Holiday Suspension	Site-Wide																																
Striping	Site-Wide																																
Final Cleanup	Site-Wide																																

Notes:

Golden Bay Construction is requesting that contract time be suspended the week of 7/2/18 due to the Fourth of July holiday. Leaving open excavations over this week may pose unnecessary safety issues and result in complaints from the public given the inconvenience this will cause. The schedule has been lengthened to account for this suspension.

LEGEND	
	Activity Bar
	Holiday Suspension
	Weekend/Holidays